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Report Document 
Notes on Completion: Please refer to the NIA Governance Document to assist in the completion of this form. 
Please use the default font (Calibri font size 10) in your submission. Please ensure all content is contained within 
the boundaries of the text areas. 

Project Title (This cannot be changed once registered) Project Reference 
Near Real-time Data Access 2 (NeRDA 2) NIA_SSEN_0070 

Funding Licensee(s) Project Start Date 
SHEPD and SEPD August 2023 

Project Duration Year 
18 months 2024 

Nominated Project Contact(s) 
Tim Sammon, Innovation Programme Delivery Manager at SSEN 

1. Scope
The scope of the project is based on the stakeholder feedback received in the original project, that APIs provide the best mechanism to 
provide near real-time network, load model and capacity data for SHEPD and SEPD. This will allow the opportunity for stakeholders to 
understand the value that they can unlock from accessing the data provided via the NIA.  

Enabling better access to network data will facilitate flexible use of the network, from our initial analysis this could deliver financial 
benefits of between £1m and £3m by 2030 to GB consumers. 

2. Objective(s)
The projects high level objectives are to 
• Provide near real-time network and load model data for SHEPD and SEPD network.
• Employ advanced APIs to make the data configurable based on stakeholder feedback.
• Increase the visibility of capacity data on our network for stakeholders.

3. Success Criteria
The NIA project will be deemed successful if the deployed solution can be demonstrated to meet stakeholder needs in the provision of 
near real-time network and load model data for both the SHEPD and SEPD areas. 
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4. Performance compared to the 
original project aims, objectives 
and success criteria 

 

Details of how the Project is investigating/solving the issue described in the NIA Project Registration Pro-forma. 
Details of how the Project is performing/performed relative to its aims, objectives and success criteria. 

 
Provide near real-time network and load model data for SHEPD and SEPD network.  
The load model has successfully been shared on the NeRDA platform from the SEPD region and the project is currently working 
through the data triage and information security process to share the SHEPD load model.  
Employ advanced APIs to make the data configurable based on stakeholder feedback.  
Stakeholder feedback has been collected from several key stakeholders on their API use and desired changes for example more 
network configuration data alongside real time data to give stakeholder a greater understanding of the data being provided. This 
data is being collated before any changes are made. The University of Strathclyde has been employed to provide independent 
research on the API usage that will be used to make future changes.  
Increase the visibility of capacity data on our network for stakeholders. 
Our delivery partner Open Grid Systems are working on making available the data from 4k+ Low Voltage monitors that have been 
installed on our network. They are currently testing this in the pre-production version of NeRDA.  

 
 

5. Required modifications to the 
planned approach during the 
course of the project 

 

The Network Licensee should state any changes to its planned methodology and describe why the planned 
approach proved to be inappropriate. Please confirm if no changes are required. 

 
 
 No changes to the current planned approach are required.  
 
 

6. Lessons learnt for future projects 
 

Recommendations on how the learning from the Project could be exploited further. This may include 
recommendations on what form of trialling will be required to move the Method to the next TRL. The Network 
Licensee should also state if the Project discovered significant problems with the trialled Methods. The Network 
Licensee should comment on the likelihood that the Method will be deployed on a large scale in future. The 
Network Licensee should discuss the effectiveness of any Research, Development or Demonstration undertaken. 

 
A full list of lessons learned will be made available in the close down report. The learning from this stage in the project has focused on 
the difficulties integrating the 4k+ Low Voltage monitors and ensuring that the speed of the platform was not impacted. The database 
model in the background had to be changed to a Structured Query Language (SQL) server model to ensure end user speeds were not 
hampered. This is something that has been shared with the wider NIA team and will be an architecture consideration for future IT and 
data related projects.  
 

 

7. The outcomes of the project 
 

When available, comprehensive details of the Project’s outcomes are to be reported. Where quantitative data is 
available to describe these outcomes it should be included in the report. Wherever possible, the performance 
improvement attributable to the Project should be described. If the TRL of the Method has changed as a result of 
the Project this should be reported. The Network Licensee should highlight any opportunities for future Projects to 
develop learning further. 

 
Not applicable at this stage.  
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8. Data Access & Quality Details 
 

A description of how any network or consumption data (anonymised where necessary) gathered in the course of 
the Project can be requested by interested parties. This requirement may be met by including a link to the publicly 
available data sharing policy. 

 
 

For information on how to request data gathered in the course of this project, see the Network Innovation Competition (NIC) and 
Network Innovation Allowance (NIA) Data Sharing Procedure at https://ssen-innovation.co.uk/innovation-strategy/. 

 
 
 

9. Foreground IPR 
 

A description of any foreground IPR that have been developed by the project and how this will be owned. 
 

Not applicable.  
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